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WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2400 Stevens Center, Room 2200
Richland, Washington

November 20, 1995
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.
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PURPOSE: Discuss permitting process.

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment 1 -_Agenda
Attachment 2 - Summary of Meeting Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Hanford Facility Permit Waste Receiving and Processing (WRAP)

Draft Part B Proposed Workshop Schedule
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Waste Receiving and Processing Modules 1, 2A and 2B, WHC Concurrence



Attachment 1

AGENDA
UNIT MANAGERS MEETING

MONDAY, NOVEMBER 20, 1995
2440 STEVENS CTR.

ROOM 2200
RICHLAND, WASHINGTON

3:00 p.m. - 4:00 p.m.

WASTE RECEIVING AND PROCESSING

1. Approval of past UMM minutes (Ecology/RL/WHC)

2. Status of WRAP Module 1 schedule/design/construction (RL/WHC)

3. Status of WRAP Dangerous Waste Permit Modification (Ecology/RL/WHC)

4. Unit specific topics (Ecology/RL/WHC)

WRAP 1

• Unit Maps of Storage and Waste Generation Locations (WHC)

WRAP 2A

• TPA Change Request Status

5. General discussion (Ecology/RL/WHC)

6. Action items (Ecology/RL/WHC)

• Previous action items

• New action items

7. Set next meeting date (Ecology/RL/WHC)

• Tentative dates

• Proposed topics



Attachment 2

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Center, Room 2200
Richland, Washington

November 20, 1995
3:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

Approval of Past Unit Manager MQeting Minutes

Status of WRAP Module 1 Schedule/Design/Construction

Mr. J. Starkey (WHC) recalled that at the last meeting the
contractor had missed a construction milestone. Once the
milestone was missed, a recovery plan was entered into. There is
concern about field work. PCL & Diversified are doing the
glovebox fabrication. A schedule was received last month. The
gloveboxes are still behind schedule. He is having difficulty
getting materials. A basic workaround schedule shows the
contractor could complete it in March 1996. The contractor's got
a proposal submitted that reduces fabrications, so that should
help. WHC met with the contractor to discuss workaround options
and are presently evaluating them. The contractor plans on
delivering waste boxes next week. The boxes are driving the
scheduling problems. Mr. Starkey said they've planned some fairly
extensive testing, and as soon as they get a handle on the slip,
they can provide the details. Ms. M. McLaughlin (WHC) stated any
changes to the M-18 TPA schedule need to be provided at least
92 days in advance and 110 days according to the old agreement. A
determination on schedule impacts needs to be made in early
December. Mr. Starkey stated he could provide an evaluation
before the next Unit Managers Meeting.

Status of WRAP Dangerous Waste Permit Modification

Ms. G. Cummins (WHC) handed out a Hanford Facility Permit Waste
Receiving and Processing (WRAP) Draft Part B Proposed Workshop
Schedule (Attachment 5) and explained each item. She will send a
Unit Inclusion Schedule to Mr. F. Ma (Ecology).



4. Unit Specific Topics

WRAP 1

• Unit Maps of Storage and Waste Generation Locations

Ms. B. Mayancsik (WHC) presented a map, Maintenance Generated
Waste Streams. An overlay on the map identified the locations of
the waste that could be generated in WRAP 1. Another map showed
the various greater than 90-day storage areas throughout the plant
as well as other storage areas. This will help with inspections
and procedures. In the future the maps will be "on-line" for
updating and allowing other employees to view them. Ms. Mayancsik
also provided copies of x-ray photographs taken of a drum.

WRAP 2A

• TPA Change Request Status

Ms. McLaughlin stated that the draft M-19 change request was sent
out October 8, 1995. In the meantime, the request for proposal
was out for the services. Some responses are presently being
evaluated.

5. General Discussion

There were no further comments.

6. Action Items

• Previous Action Items

There were no old action items to status.

• New Action Items

Mr. J. Starkey (WHC) and Mr. R. Bley (DOE) will provide a schedule
by the next Unit Managers Meeting to meet notification
requirements.

Mr. F. Ma (Ecology) will ask Mr. Jaraysi (Ecology) to contact
Mr. R. Guercia (DOE) regarding current status of the M-19 TPA
change request.

7. Set Next Meeting Date

• Tentative Dates

The next Unit Managers Meeting was scheduled for December 16,
1995, from 3:00 p.m. to 4:00 p.m.

0 Proposed Topics



Attachment 3

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Center, Room 2200
Richiand, Washington

November 20, 1995
3:00 p.m. - 4:00 p.m.

Attendance List
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Attachment 4

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2400 Stevens Center, Room 2200
Richland, Washington

November 20, 1995
3:00 p.m. to 4:00 p.m.

Action Items

Action Item #

12-7-94:3

10-19-95:1

11-20-95:1

11-20-95:2

Descrintion

WHC will provide a status of the TPA change packages.
ACTION: M. McLaughlin (WHC)

OPEN

Provide a detailed workshop schedule.
ACTION: G. Cummins (WHC)

CLOSED

Provide a schedule by the next Unit Managers Meeting to meet
notification requirements.
ACTION: J. Starkey (WHC)/R. Bley (DOE)

OPEN

Contact Mr. R. Guercia (DOE) regarding current status of the
M-19 TPA change request.
ACTION: F. Ma (Ecology)/M. Jaraysi (Ecology)

OPEN



Attachment 5

WASTE RECEIVING AND PROCESSING
Unit Managers Meeting

2440 Stevens Ctr., Room 2200
Richiand, Washington

November 20, 1995
3:00 p.m. to 4:00 p.m.

HANFORD FACILITY PERMIT WASTE RECEIVING AND PROCESSING (WRAP)
DRAFT PART B PROPOSED WORKSHOP SCHEDULE



Hanford Facility Permit
Waste Receiving and Processing (WRAP)
Draft Part B Proposed Workshop Schedule

1995 1996 1997

k Name S tar t F in l sh D J F M A M J J A I S O N D J F M A M J J A S O N D J F M A M J J A S O N D

5 "ObE-RL Submit PertB WorJdrrg Draft to Ecology 12l3q54 12/'.3W94

Corutruction and Pre-0peral3onal Review 3/31/95 3J31/96

Incorporate Rerrraining MODs and Chapter Revkions 1/27/96 6(2/96 21'0d

RemalnNtg Issues and Chapter 1 1/27196 2125/98 . . ^ 3W ' .. , '. .

Chapter 2 and 4 2/26/96 3/2GitJ6 t^1 3W

Chepper 3 9/27/96 4/25I96 3W

Chapter6 and 8 4/206 5125/96 ®30d

Cdu+pler 7, 10, 12 5/2fy56 6124/96 M 30d

Chapter 11, 13, 14, 15 , _ ... 6/25/96 7/24/96 ® 3W

Tedr. Edit & Format, hoorporate Comments 7/25/96 8/2306 3Dd

Operattonal Readiness and Hot Startup

J

8/24/9G 7/17/97 328d

_ Past Cunshuc6on and Operational Modiilca9orre 8124198 S/30/97 280d

Workstwp to discuss ModiNcations (as required) 5/31/97 -, ' 6 20/97 ® 21 d

Document Edi6ng 6121197 7/17/97 .{, . ® Z7d

-

Wt6CAiLCanourreniRev(ew .. . '. 7/18l97 9/t7/97 31d

- ^ WHC/RL Review Perfod 7/107 7121197 a ipd

ResoMe and Incorporate Comments' ° ,. 7/28/97 fiJ07 '. , © 104

'^^ ! Final EdiUnglDocumenl Assembly -- _ , 8/7/97 8/17/97 ® 11d

Certiiication 8/18/97 9(36/97 q^

WHCCerBflcatiai 8l18197 BJ31/97' ® 14d

RL Certification 9/1197 9J36/97

6 Transrtdt CertUied Part B to Eoq,cgy 16/'457 10/1/97 ♦

ProJact:WRAP-83.MPW
Date: 11/16/95
Pernpltirg Lead: G. D. Curcmiins

SuhacNvit)es Activities Completed Mllestone ^



Distribution:

L. D. Arnold WHC B2-35*
R. E. Bley RL A5-18
R. J. Bottenus WHC T3-01*
R. C. Bowman WHC H6-24*
T. A. Carlson WHC T3-28*
R. M. Carosino RL A4-52*
C. E. Clark RL A5-15*
G. D. Cummins WHC H6-24
R. J. Giroir WHC T4-05*
R. F. Guercia RL 57-55*
P. L. Hapke WHC T4-05*
K. L. Hladek WHC T4-02*
M. N. Jaraysi Ecology B5-18*
M. R. Kerns WHC T4-02*
D. R. Lucas WHC G3-15*
F. Ma Ecology B5-18
P. J. Macbeth GSSC R3-82*
P. J. Mackey WHC B3-15
B. A. Mayancsik WHC T3-01
T. C. McKarns RL A5-52
M. A. McLaughlin WHC B2-35*
R. D. Pierce WHC T3-04*
S. M. Price WHC H6-23*
A. R. Sherwood WHC H6-20*
J. G. Starkey WHC G3-15*
H. T. Tilden II PNL P7-79*
J. L. Westcott WHC T3-04*
J. K. Yerxa RL A7-75*
T. L. Yount WHC R3-85*
RCRA Files WHC H6-23

ADMINISTRATIVE RECORD: Waste Receiving and Processing TS-2-4 [Care of
EDMC, WHC (H6-08)]

Washington StateDepartment of Ecology, Nuclear And Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to G. D. Cummins, WHC (H6-24)
(509) 372-2484
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